Construction

The access to the project site is closed off to the public and the majority of construction equipment
has been mobilized on site. The nice weather has only helped with work and Razz construction is
starting to get ahead of it’s baseline schedule. The new bridge components have been pre-casted
months in advance and have been certified by WSDOT. The hollow core slabs are stored at CTC’s
yard and are awaiting to t be incorporated into the new bridge.
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e For last week , Razz construction has finished mobilizing in and they are in place for building a new
bridge. The reshaping of the river channel is largely complete with only fine tuning expected for
the upcoming week.

e Cascade River Road is actively closed off just
after the Lookout Mountain Trail Parking
area. The closure is expected to be in effect
until May 13 and potentially after that day
there may be single lane access with traffic
control having delays up to 20 minutes.

e For this week Razz construction has planned
to remove the existing bridge. Also, the new |-
bridge panels are expected to arrive on
Tuesday and if everything goes well the con-
struction of the new bridge may start this
week.
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